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TOWN OF NEWINGTON 

TOWN HALL RENOVATIONS PROJECT BUILDING COMMIHAtik y 2 7 

SPECIAL MEETING MINUTES 

May 20, 2020 Town Clerk 

Zoom Event, Originally Scheduled for the Town Hall Lower Level, Room L101 

I. Call to Order — Chairperson Joe Harpie called the meeting to order at 5:10 PM. 

II. Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris 
Miner, Ed Murtha, Anthony Claffey, Don Woods, and Rod Mortensen (participated 
starting at 5:14 PM, left the meeting shortly thereafter and rejoined the meeting during 
Agenda item XI). Others participating: Beth DelBuono, Mayor; Frank Tomcak, Downes 

Construction Company; Chris O'Neill, Quisenberry Arcari + Malik Architecture; Mark 

Schweitzer, Colliers International; Paul Boutot, Chief Information Officer; James 

Krupienski, Town Clerk; and Jeff Baron, Director of Administrative Services. 

III. Approval of Prior Meeting Minutes —Mr. Murtha made a motion that the minutes of the 
April 22, 2020 meeting be approved as written. A second to the motion was made by Mr. 
Miner. The motion was approved by a vote of 6 YES to 0 NO. 

IV. Public Participation — Barbara Squillacote, 275 Field Street, spoke about problems with 

Zoom and about the costs of the new building and the amount left to demolish the old 
building. 

V. Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary 

of the project. It showed change order requests approved to date totaling $676,316.96 
and, if the Change Order Proposals (COPs) that he is requesting action on this evening 

are approved, a total anticipated Guaranteed Maximum Price (GMP) of $28,610,047.64. 
If the COPs he is requesting action on this evening, along with the other approximate cost 

COPs, are approved, he shows the Construction Manager's remaining contingency will 

be $368,153.18, and the remaining Owner's Contingency to be $214,983.50. The Total 

Project Budget is $30,531,841. $75,000 of the approved COPs is a giveback from the 
Construction Manager's Contingency. One change, for the fiber optic network, will be 
taken out of Capital Improvement Plan (CIP) funds. Mr. Harpie asked if the total project 

budget included contingency and retainage. Mr. Tomcak replied that it did. Mr. Harpie 

noted that this was roughly $1,500,000. It was not an overrun on the building cost. A 
good portion supports contingency and retainage. It is standard operating procedure on a 

project of this nature but it has to be budgeted. 
Mr. Tomcak then presented his schedule update. These items included work 

completed, work in progress, work to start, and other critical items/milestones. They are 

moving quickly now that the project is in the finishes aspect. Work completed as of 
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Monday (May 18th) included temporary fence relocation to allow for the binder course 
along Mazzoccoli Way; the cornice around the gymnasium; the window air leakage 
testing; gymnasium supply and return air ductwork (duct sock and hard ductwork 
installed); 3rd floor ceiling grid and tile (some flooring finishes are down, the lights are 
working); finishes on the 3rd floor (millwork, doors, porcelain, painting, ceiling tile, 
shades, device covers); roller shades on the 2" and 3rd floors; plumbing fixtures in the 
Town Hall (including the connector); data room backbone cabling/grounding; and 
porcelain tile in the main stairwell off the Grand Hall. 

Work in progress consists of installation of exterior door frames and doors in the 
Community Center); Town Hall vestibules; install the roofing system at the Community 
Center canopy roofs; final painting on the second floor (there are a couple of hallways 
left); carpet on the 2" floor; swing doors on the 2nd floor (they are done on the 3rd floor); 
porcelain tile in the 2" floor lobby; elevator cab construction (Schindler has been 
working on the cab); flexible ductwork/diffusers on theist floor; the Grand Hall metal 
panel ceiling system (started installation); hang drywall/taping in the Community Center 
(this is substantially complete in the Transition Academy and daycare areas); ceiling 
grid/millwork in the Community Center (most of the transition Academy cabinets are 
installed); mechanical equipment startup (started and tested); sidewalk and curbing along 
Mazzoccoli Way (this is now done); and preparation for the Mazzoccoli Way binder 
course. 

Work to start includes toilet partitions/toilet accessories (they will start after 
Memorial Day); the dry chemical system for the vault (still tracking delivery, the factory 
is closed); vinyl plank flooring in the 2nd floor corridors (starts the next day); swing doors 
on the 1st floor of Town Hall (delivered earlier in the day); Community Center flooring 
(they expect carpeting by the week of June 1st); gymnasium flooring (they are meeting 
with the subcontractor the following day); tracking delivery of the general trade packages 
(white boards have been delivered, other items are on order); binder/final paving along 
Mazzoccoli Way (lined up for May 26th); north side final grading (after Mazzoccoli 
Way); temporary bituminous walkway on the west side; set light poles, exterior building 
lights; topsoil/landscaping/turf establishment (a couple of weeks away); and set flag poles 
by the Town Hall west entry (this is on hold until more work is completed). Mr. Murtha 
asked if Downes was following the Town specification for process, binder, and the finish 
course. Mr. Tomcak replied that they had received approval on their material. He would 
have to research the thickness of each course that was put down. 

Under other critical items and milestones, Mr. Tomcak noted that there were 
potential material and labor shortages due to COVID-19. These were discussed earlier. 
Downes is continuing to take the precautionary measures he discussed earlier with the 
Committee. They are still sanitizing twice a week. Mr. Tomcak wants to continue with 
that process. Another Construction Manager contingency COP is coming. 

Mr. Tomcak then presented the eleven COPs he was requesting action on at this 
meeting. These include #181, Town Council power, for $3,326.94); COP # 198, 
interior/exterior signage, (this is coming out of the Construction Manager's contingency, 
with no change to the GMP); COP #202, a credit for unspent Construction Manager's 
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contingency of ($75,000.00); COP #206, call for aid stations in single bathrooms 
(required by code), for $3,673.89; COP #208, repaint accent walls on the 3rd floor, for 
$684.58; COP #209, exterior post for Americans with Disabilities Act push button (in the 
Community Center opening between daycare and the Transition Academy), for 
$1,575.74; COP #211, exterior site light poles along Mazzoccoli Way, for $32,888.37; 
COP #213, extend date to 3rd floor open offices (based on new furniture locations), for 
$6,421.24; COP #214, add drywall soffit within daycare (to conceal steel), for $455.78; 
COP #217, new control joint at community center cast stone (four locations), for 
$5,426.50; and COP #218, additional metal panels in the Grand Hall ceiling (this is 
coming out of the Construction Manager's contingency, with no change to the GMP). 
The net total of all these COPs is a credit of ($20,546.96). 

Mr. Tomcak then discussed the order of magnitude/pending revisions. These 
included COP #s 34, 173, 197, 198, 199, 200, 210, 212, 215, 216, 219, 220, 221, 222, and 
223. The amounts have not been finalized. #198 was a duplicate and could be dropped 
from the list. Committee members verified that COPs 206 (Mr. Miner), 209 (Mr. Claffey) 
and 217 (Mr. Miner) were most likely architect omissions and that Mr. Schwietzer was 
tracking them. Ms. Budrejko asked about the credit for COP #202. Mr. Schweitzer 
explained that part of the contract was for the Construction Manager's contingency items. 
When it becomes apparent that some of these funds won't be used, part of these funds are 
released back to the Town periodically. Mr. Tomcak added that he will hold the rest of 
the Construction Manager's contingency until the end of the project, when there will be a 
reconciliation. Mr. Harpie stated that all of the Construction Manager's contingency 
should come back to the owner, back into the project, unless it is spent on something else. 
Mr. Tomcak added that Downes Construction had given back $225,000 of the 
Construction Manager's contingency to date. On the Order of Magnitude revisions, Mr. 
Miner noted that COP #223 could be broken off as a separate line item for reimbursement 
by the Federal Emergency Management Agency. 

There was discussion about COP #154, for the Fiber Optic work. While related to 
the Town Hall project, the extra work is being paid out of the Town Wide Fiber Optic 
project account, which is not part of the charge of this Building Committee. Mr. Harpie 
determined that the Building Committee would not get bogged down in a lengthy 
discussion on how to pay for this work. The Committee would not be voting on this COP. 
Mr. Harpie stated that he would be open to any and all suggestions. Regarding payment 
requisitions, there are roughly $19 million in place and roughly$9 million left to 
complete. 

Mr. Tomcak concluded his update by presenting 24 photos. The 1st photo showed 
the Town Hall with the sidewalk off the main entry and the roof line, namely the support 
structure for the roof screens. The 2nd photo was of Mazzoccoli Way towards Cedar 
Street, with the temporary fence. The light pole base has been set. The 3rd photo was of 
an entry vestibule, which is typical on both sides of the Town Hall. The 4th photo showed 
the entry on the west side where the flag poles will go. The 5th photo showed the 3rd floor 
copy/work area. It has paint, ceiling tiles, and light fixtures. The 6th photo shows the 3rd
floor kitchen, which is done except for appliances. The 7th photo is of the 3rd floor open 
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office area. The store front entry system is on the right. The 8th photo is the 2nd floor 
lobby, showing the entry on the Library side. Porcelain tile has now been laid. The 9th 
photo is a typical shot of the water fountain stations, with the backsplash. The 10th photo 
shows a typical bathroom vanity with the sinks installed. The 11th photo is the 2nd floor 
Building Department area. It has received paint, wood doors, ceiling lights and device 
covers. The 12th photo shows the 2nd floor hall by the Building Department kitchenette. 
This area is waiting for the floor to be installed. The 13th photo shows a typical office on 
the 2nd floor, with carpet down. The 14th photo shows the Information Technology suite 
on the 2nd floor. The 15th photo shows the staircase off of the Grand Hall. The 16th photo 
is of the vault, with no lights inside. The 17th photo is of the Grand Hall looking towards 
the bathrooms with the porcelain tile wainscoting. The 18th photo is of the Town Council 
chamber on the 1st floor. It is a lay down area for the elevator contractor. The 19th photo 
is the hallway for the Newington Community Television suite. The 20th photo shows a 
typical shower set up off the gym. The 21' photo shows the Transition Academy. Below 
the windows are the base cabinets. The 22nd photo is a hallway shot of the Community 
Center on the west side. The 23rd photo shows the Community Center in the other 
corridor on the south side. On the right is the Parks and Recreation kitchen. The 24th
photo shows the inside of the gymnasium. The ductwork is complete, the painting is 
done, the wood flooring will go in next week. This concluded Mr. Tomcak's 
presentation. 

VI. Presentation on Landscaping and Planting Layout - presented by Mr. O'Neill. He started 
with the planting layout. This is the contract planting plan for the overall campus. The 
plant schedule identifies the plants that will be on the site. There have been no real 
changes to this plan. The original contract plan is still in place. Second, he showed a 
landscaping layout which also has a plant schedule. The small purple items on this 
depiction are flowering trees. He also presented pictures of various plants that will be on 
the site. It is a general overview. There have been no changes since inception. Mr. Harpie 
asked about changes instituted by a landscape architect early in the planning process, that 
eliminated the public gathering area in front of the new Town Hall. Mr. O'Neill replied 
that the gathering area at the south end went away with value engineering and the 
property line layout. Two of the trees are in the right-of-way for Mazzoccoli Way. A 
sidewalk was added, the trees shifted a little to the west. Mr. Miner asked about the final 
configuration at the south end where the gathering space had originally been, if it is now 
sloped and grass. Mr. O'Neill affirmed. Mr. Miner asked if there could still be seating on 
the lawn. Mr. O'Neill replied that there could. Mr. Miner then asked about plantings in 
the lawn area, would it make sense to omit those in the middle to make room for outdoor 
seating? Mr. O'Neill replied that could happen and you would want to look at the other 
plantings south of the sidewalk also. He will look at the type and height of these plants 
for possible removal. Mr. Boutot asked if the landscape architect had looked at the fiber 
optic pathway for impairment by roots in the future. Mr. O'Neill did not think so, but he 
will have someone look at it. Mr. Tomcak pointed out that there is no sidewalk being 
installed on the east side of Mazzoccoli Way. Mr. Harpie stated that the Town would be 
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